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MINUTES OF THE ADAMSTOWN SDZ 

STEERING GROUP MEETING 
 

CLONDALKIN CIVIC OFFICES  -  20TH SEPTEMBER, 2005 
 
 
Attendance: 
 
Councillors  D. Keating   F. McCarthy    
   E. Tuffy    T. Ridge    
     
Stat. Agencies  Paula Nerney Department of Education & Science
   Fergal Black  Health Service Executive 

Owen Shinkwin Dublin Transportation Office 
 
Apologies for inability to attend from Iarnrod Eireann, 
Dublin Bus and the Department of Environment 
 

S.D.C.C.  Paul Hogan  SDZ Project Manager - Chairperson 
Fionnuala Lennon SDZ Project Planner 
Hugh Hogan  Senior Executive Officer 
Gabrielle McGee Senior Executive Engineer 

   T. Behan  Staff Officer 
    
 
 
1. Introduction 

 
Paul Hogan welcomed Fergal Black, who is the new representative on 
the steering group from the Health Service Executive, to the meeting. 
Fergal is the Local Health Officer for the Dublin West area and he is 
involved in all community services in the Dublin West area.  

 
2.    Minutes of Previous Steering Group Meeting (21st June, 2005) 

 
The Minutes of the meeting of the Adamstown Strategic Development 
Zone Steering Group held on the 21st June 2005 were noted. 
 

3      Project Update 
 

• Monitoring 
 

Fionnuala Lennon advised that approximately 150 units were under 
construction at present by Castlethorn Construction. The 
Adamstown Project Team visit the site at least once a week to 
monitor progress and to ensure that planning conditions are being 
complied with. The first units should be available for sale by mid 
January 2006.   
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• Communication/Liaison 

 
The new version of the Adamstown website www.adamstown.ie went 
live in June.  The website is updated weekly. The Project Team 
meet regularly with the Adamstown developers to monitor the 
implementation of the Planning Scheme.  

 
• Planning Applications 

 
Planning Permission was granted for another major housing 
development in Adamstown in August 2005. Maplewood 
Developments Ltd applied for planning permission for 271 
residential units at Airlie Stud but permission was granted for 252.  
Of these 170 residential units will be constructed as part of a first 
phase of the development in accordance with the overall 
infrastructure phasing plan in the Adamstown SDZ Planning 
Scheme.   Construction work on the Adamstown Link Road is due 
to commence shortly - a compliance submission in respect of the 
planning conditions is currently being assessed. Construction work 
on the railway station is likely to commence in the next couple of 
months.  Work is in progress on the upgrading and widening of the 
R120 Newcastle Road - current single lane traffic flow restrictions 
are due to end in October.  
 
Councillor Eamon Tuffy enquired of the 252 units granted planning 
permission what % would be social/affordable. Paul Hogan replied 
that 15% would be social/affordable in accordance with Part V.   

  
• Support Strategies 

 
i. Review of community liaison strategy (paper attached  

for discussion) 
 

Fionnuala Lennon presented a report on the Review of Community 
Liaison Strategy for Adamstown. 
 
Paul Hogan advised that feedback on the Strategy would be 
welcome from the members of the Steering Group and 
recommended that any comments be sent to Fionnuala Lennon.  
 
Cllr McCarthy said that the newsletter and website were very helpful 
as is making available the Adamstown planning applications at 
Lucan Library for people to view. He suggested that it would be 
helpful if these applications could be combined with a permanent 
display on Adamstown at the library, which identified those areas of 
Adamstown where planning applications related to and where 
developments were currently under construction.  
 

http://www.adamstown.ie/
http://www.sdublincoco.ie/index.aspx?pageid=2504
http://www.sdublincoco.ie/index.aspx?pageid=2504
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Cllr Keating also advised that the website is a great facility and is 
used regularly by residents of Lucan area. 
 
ii. Civic Centre 

 
An initial brief for the Adamstown Civic Centre has been prepared 
by a corporate working group and is to be discussed by the 
Council's Built Environment Cluster Group.  The brief focuses on 
what potential services could be available in the Civic Centre, e.g. 
Library Services, Arts Services, community facilities, etc. The initial 
brief will be circulated to the Steering Group in due course.  
 
Councillor Eamon Tuffy queried if it would be a "Lucan" Civic 
Centre or an "Adamstown" Civic Centre.  Paul Hogan replied that 
the proposed Civic Centre will be primarily designed to serve 
Adamstown but will also be available to serve the wider Lucan 
area. 

 
 

iii. Enterprise Centre 
 

A proposal for a model for the Enterprise Centre has been 
prepared by the County Enterprise Board and SDCC and 
presented to the developer Castlethorn Construction who are now 
examining it in detail and looking at the costs of delivery, etc.  The 
model is very much at exploratory stage at present and the 
Steering Group will be kept informed of progress. 

 
iv. Cycle Links Strategy 

 
Presentation by Fionnuala Lennon on the final draft of the 
Adamstown Cycle Links Strategy   -   Map 
 
Paul Hogan recommended that the members of the Steering Group 
look at the report and send any comments/queries to the 
Adamstown Project Team. 
 

 
• Developer initiatives  

 
The Developers are preparing a Design Guide for Adamstown that 
should be completed by November 2005. They are also continuing 
to work on a masterplan for the District Centre, and the Health 
Centre and Enterprise Centre will potentially be addressed in this 
context.  
 
Councillor Fintan McCarthy queried how the District Centre would 
compare with the existing Superquinn Shopping Centre.  
 

http://www.sdublincoco.ie/index.aspx?pageid=2506
http://www.sdublincoco.ie/index.aspx?pageid=2509
http://www.sdublincoco.ie/index.aspx?pageid=2509
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Paul Hogan replied that ideally it would include community and 
service uses such as the Health Centre, Civic Centre, Library, 
Community Centre as well as shopping floorspace making it a 
vibrant and vital area and not just a shopping centre.  The Railway 
station is crucial to the centre as it will provide an alternative means 
of access, other than shopping by car.  

 
4. Reports on Negotiation with Developers - Updates on: - 
 

• Railway Station 
 

Paul Hogan said that Iarnrod Eireann had been requested to put 
forward a replacement representative for Fergal Lalor on the 
Steering Group 

 
It is anticipated that the Rail Works Order will be published shortly.  
The Developers have agreed to build the Adamstown railway 
station under supervision of Iarnrod Eireann - the expected 
completion date is end of 2006/early 2007 
 
Councillor E. Tuffy enquired if the Board of Iarnrod Eireann has 
signed the Railway Order and when the Railway Order is confirmed 
will it require Government approval? 
 
Paul Hogan advised that these queries would need to be pursued 
with Iarnrod Eireann. 
 

• QBCs/Bus 
 

Derry O'Leary Dublin Bus sent his apologies for inability to attend 
meeting. There was no update on this issue for the Steering Group. 

 
• Roads 

 
Paul Hogan said that the delay in acquiring lands for Newcastle 
Road upgrade meant that it is behind schedule.  Current single 
lane traffic flow restrictions were due to end in October although 
accommodation works would continue until December. 
 
Construction on the Adamstown Link Road is due to commence in 
the next couple of weeks. Hugh Hogan advised that the developer 
had a licence to build road due to commence October/November 
and that this includes the bridge.  
 
Cllr E Tuffy enquired if construction on the Fonthill Road is due to 
commence at the end of 2006  - should be completed in 12 months 
time? 
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Paul Hogan advised that the Adamstown Link Road and last phase 
of the Outer Ring Road would take approximately the same length 
of time to complete. 
 

• Schools 
 

Paula Nerney, Department of Education and Science advised that 
good progress on the design of the Schools Campus had been 
made with the developer and that a further meeting had been 
arranged for the following week.   A planning application for the 
schools is likely to be lodged before Christmas.  It is anticipated 
that the first school will open September 2007. 

 
• Health 

 
Fergal Black, Health Service Executive is the new member of the 
Steering Group.  The Health Centre is critical regarding primary 
health care.  The current Health Centre in Lucan does not meet the 
needs of the area adequately. It would be appropriate to locate the 
Health Centre close to a primary school, as this will give access to 
public health nurse and childcare facilities and shared carparking.  
The provision of capital funds is critical to the delivery of a Health 
Centre at Adamstown. Currently, the majority of capital funding 
goes to acute hospital services. However it is hoped that the 
situation will improve - Professor Drum said recently that the Health 
Service Executive is moving towards community services.  
 

• Future Planning applications 
 

Planning applications for schools, park and playground facilities are 
likely to be submitted before Christmas. 
 

5. Project Schedule & Work Programme 2005 
 

Paul Hogan said that the Adamstown Project Team would arrange site 
visits if any members of the Steering Group are interested. Fionnuala 
Lennon will circulate an email with a suggested date. 

 
6.  Confirmation of date of next meeting 
 

 The next meeting of the Adamstown SDZ Steering Group will be held at 
2.30 on Monday 5th  December, 2005 in the Civic Offices in Clondalkin. 
 

7. Any Other Business 
 
There was no business under this heading. 
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