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MINUTES OF THE ADAMSTOWN SDZ 
STEERING GROUP MEETING 

 
CLONDALKIN CIVIC OFFICES  -  20th June, 2006 

 
Attendance: 
 
Councillors  D. Keating  F. McCarthy 

G. O’Connell  E. Tuffy   
S O’Connor 
      

Stat. Agencies  Sinead Clair  Iarnrod Eireann 
   Paula Nerney Department of Education & Science 

Evin McMahon Dublin Transportation Office 
   Fergal Black  Health Service Executive 

 
Apologies for inability to attend from Dublin Bus and 
Department of Environment, Heritage and Local 
Government.  
 

S.D.C.C.  Paul Hogan  SDZ Project Manager – Chairman 
   Eamon Cunningham Senior Executive Officer 
   T. Behan  Staff Officer 
                                 David Murray           Assistant Planner 
 

Apologies for inability to attend from Fionnuala Lennon, 
Project Planner and Tom Doherty, Director of Planning 

    
 
1.    Minutes of Previous Steering Group Meeting (21st March, 2006) 

 
The Minutes of the meeting of the Adamstown Strategic Development 
Zone Steering Group held on the 21st March, 2006 were noted. 
 

2.        Project Update 
 

• Amendment No. 1 to Planning Scheme 
 
Variation (No. 1) to amend the Adamstown SDZ Planning Scheme 
was approved by the Council on the 8th May, 2006.  No appeal to 
the amendment was made to An Bord Pleanala.  Paul Hogan 
informed the meeting that the Planning Scheme and maps would be 
amended to include the variation and also that Health Centre would 
now have to be phased into the scheme.   

 
• Monitoring delivery of residential units (see attached Chart) 
 

A chart on residential development within Adamstown had been 
circulated with the agenda. 
 

http://www.sdublincoco.ie/index.aspx?pageid=3198
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Paul Hogan stated that permission has been granted for 659 
residential units in Adamstown and that 130 units had now been 
completed in the Adamstown Castle area and that a further 400 
units are under construction.  Paul Hogan advised that the Council 
continues to monitor all aspects of development on site.  
 

• Communication/Liaison 
 
The project team will be reviewing and updating the Adamstown 
website www.adamstown.ie as development progresses and 
residents start moving in around the end of August. They are 
preparing a welcome pack for residents with a view to engaging 
people in the community from the beginning.  
 

• Current & Proposed Planning Applications 
 

Planning permission has been granted for 2 primary schools in 
Adamstown on the 20th June, 2006.  There is a current planning 
application for 166 residential units in the Adamstown Castle Area 
for Castlethorn Construction Ltd.  -  a decision is due on the 28th 
June, 2006. A planning application was submitted by Chartridge 
Developments for Tobermaclugg foul water pumping station which 
includes ESB Station and access to drainage works at 
Tobermaclugg, a decision is due on this application on the 17th July, 
2006.   
 

• Support Strategies 
 

Paul Hogan advised that access strategy is to be in accordance 
with access guidelines. Guidelines to be finalised next week on 
access for all strategies – disabled access and car parking.  
Agreement to be reached with Roads Department. 
 
i. District Centre 

 
4/5 Architects have been selected from a panel of experts. Each 
Architect to be responsible for design of different elements of the 
District Centre. Application for Planning Permission for part 1 of the 
District Centre is to be submitted by end of year.  The District 
Centre will now include the health centre facility.   

 
ii. Enterprise Centre 

 
The developer is progressing the district centre to include the 
Enterprise Centre. A number of meetings have been held between 
the Developer, County Enterprise Board and South Dublin County 
Council. Discussions are taking place with Agent regarding 
acceptable rent levels.  The size of the Enterprise Centre will be 
determined by the space available within the district centre.  
 

http://www.adamstown.ie/
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Cllr F. McCarthy enquired regarding the size of the 1st phase of the 
District Centre.  
 
Paul Hogan replied that at present they were in the process of 
selecting Architects to design the District Centre. The first phase 
would include supermarket, cinema and other units in 
accordance with the Planning Scheme.   This will be the biggest 
planning application to date. 
 
 Councillor McCarthy enquired if they had held pre planning 
meetings. Paul Hogan replied that he and Fionnuala Lennon had 
met developer and given written comments to comply with scheme.  
 
Councillor E Tuffy enquired if the figure for social/affordable 
housing had been slightly higher than the 15% for first several 
hundred housing units. Paul Hogan replied that figure was 17% in 
respect of the first 400 housing units and that it’s a condition of the 
planning scheme that phasing must include affordable/social 
housing.  Cllr Tuffy enquired if social and affordable housing would 
be evenly distributed throughout the scheme.  Paul Hogan replied 
that it would. 

 
• Developer initiatives  

 
The developer in Pre planning meetings in respect of next two 
phases of residential development and Secondary School.  
Proposed temporary road to be put in place so developer can get 
access to site of Pump station. 
 
Meeting about public realm issues such as lighting in view of the 
draft Adamstown public realm design guide prepared by Camlin 
Lonsdale.  Paul Hogan said that when available they would bring it 
to the steering group.   
 

3. Update on delivery of infrastructure: 
 

• Railway Station & train service 
 

Paul Hogan asked if Iarnrod Eireann could put together details of 
when Railway Station and services would be available 

 
Sinead Clair, Iarnrod Eireann said that they had commenced 
planning of timetable for next year and that a draft should be 
available in 2 weeks time and be finalised in October. However, 
they must take into consideration when preparing timetable that 
when work starts on line on the Kildare Route Project they will 
impose speed restrictions on line and that this will affect the 
timetable. They will provide for capacity in Adamstown with 4 
tracking of railway line and adding extra carriages if necessary. 
Cllr McCarthy enquired if draft timetable could go out with minutes. 
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Sinead Clair said that she could send it through Fionnuala Lennon 
or Paul Hogan.   
Cllr E Tuffy enquired how the Kildare Route Project was 
progressing and Sinead Clair replied that they anticipated that the 
Railway Order would be signed by the end of summer. Detail 
design has commenced and they hope to be on site in March 2007 
but will not go to tender for construction until Railway Order is 
available. Start early next year and finish in 2010 (3 years 
construction time) 
 

• QBCs/Bus 
 

Derry O'Leary, Dublin Bus sent his apologies for inability to attend 
the meeting. Paul Hogan said that he has requested Derry O’Leary 
to put together details on bus services that would be available. Also 
to look at new bus services on Newcastle Road to service 
Adamstown, and an extension of the 25A service and turning 
facility.  Paul Hogan said that it was hoped to have an update on rail 
and bus services in approximately 6 weeks, mid way between now 
and the next Steering Group meeting. Councillor McCarthy 
enquired if the Adamstown bus services would have feeder buses 
to serve the wider community for the Lucan area rather than having 
extra traffic on the road.  
Cllr Tuffy enquired regarding link to proposed park and ride facilities 
on N4 which should have approx.1000 spaces and enquired how 
many spaces would be provided in Adamstown.  Paul Hogan 
replied that there would be 300 spaces.  

. 
• Roads 

 
Paul Hogan advised that Tandy’s lane realignment is to be carried 
out over summer months. This would be widely notified in the area.  
Councillor Eamon Tuffy enquired if part of Tandy’s Lane would be 
closed when works are being carried out and Paul Hogan replied 
that there would be no closure of road but may be down to one lane 
but it was intended to keep Tandy’s Lane open.   
  

• Drainage 
 

A planning application has been submitted for Tobermaclugg 
Pumping Station and a decision is due on this application on the 
17th July, 2006.  This involves a large piece of infrastructure 
including a network of pipes and a pump station and will take time 
to construct.  

 
• Schools 

 
Paula Nerney, Department of Education and Science said that 
Planning Permission had been granted for two primary schools in 
Adamstown. The Department will advertise for project manager 
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and expect that first primary school will be open in 2007.  Pre 
planning discussions are taking place in respect of post primary 
school and this will be in accordance with phasing for primary 
school and post primary schools.  Cllr McCarthy enquired when a 
Planning Application would be submitted for secondary school.  
Paula Nerney replied that plans were being prepared and that they 
must look at number of houses etc.  
Eamon Cunningham said that traffic management around school 
has been considered as part of the application.  Paul Hogan said 
that a lot of the residents would be able to walk or cycle to the 
schools. 
Councillor Eamon Tuffy enquired that if the first Primary School is 
due to open in September, 2007 when would a decision be made 
concerning patron for School.   Paula Nerney replied that it was not 
decided yet. 

 
• Health 

 
Fergal Black Health Service Executive said that An Tánaiste had 
announced Capital allocation of €550m for HSE and that they had 
received a commitment for €10m for Adamstown. They had a 
meeting with principal developers on 9th May and were due to meet 
again on 6th July. The variation to the planning scheme provided for 
location for Health Centre facility. They must agree on a site and 
finance to construct and staff Health Centre. 
Councillors queried whether the Health Centre would be a public or 
private facility as this was not specified in the variation. 
P Hogan advised that it as likely to be a public facility. 
 

4.   Any comments or queries from Local Councillors on Adamstown  
      Related issues. 
 
      There was no business under this heading.  
 
5. Confirmation of date of next meeting 
 

The next meeting of the Adamstown SDZ Steering Group will be held at 
2.30p.m. on Wednesday 20th September 2006 in the Civic Offices in 
Clondalkin. 

 
6.   Any Other Business  

 
Cllr F McCarthy raised the issue of land that is unused behind Westbury 
Estate, that there was difficulty with people using this area and causing a 
nuisance. Could the owner be requested to lock up site or take some 
action to prevent anti-social behaviour.  Paul Hogan requested that 
Councillor McCarthy send in details of area on a site map and that he 
would have the matter investigated.  
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